
PERMANENTE CREEK TRAIL PROJECT, HIGHWAY 101 TO OLD MIDDLEFIELD 
WAY 
 
CONSTRUCTION UPDATE NO. 2 
 
Updated: March 2, 2011 
 
Note: This construction update webpage will be updated the first week of every month for the duration 

of construction of the Permanente Creek Trail Project. The webpage may be updated more 
frequently should the need arise to inform the public about a specific event, issue, and/or 
construction activity. 

 
** General construction information and project schedule are shown below. The current 

construction update is shown on the next page. ** 
 
Construction – General Information 
 
Construction of the project began in December 2010 and is expected to continue through spring 
2012. The bridge will be constructed before the tunnel. 
 
Pile driving will be necessary to construct the foundation of the bridge. Pile driving may cause 
considerable noise and vibrations. Specific information about pile driving including the hours 
and locations it will occur will be distributed to directly impacted residents and businesses. 
During the bridge construction, the trail from Highway 101 to Charleston Road will be closed, 
and freeway and lane closures on Highway 101 will occur at night between the hours of 12am 
and 5am. Work in the freeway median and construction of the bridge above the freeway may 
cause temporary traffic delays through the construction site. 
 
During the tunnel construction, it will be necessary to close Telford Avenue from Old 
Middlefield Way to Spring Street for 45 days during the 2011 Crittenden School summer recess. 
In addition, lane closures and traffic control along Old Middlefield Way between Highway 101 
and Sierra Vista will be necessary. 
 
Construction vehicles and equipment will enter and exit the work zone during construction and 
this movement will have some impact on traffic on Charleston Road and Old Middlefield Way. 
 
Residents and businesses directly impacted by construction will be notified of specific events 
and construction impacts during construction. 
 
The overall construction schedule is as follows: 
 
(Current as of February 281, 2011) 
Begin Project Construction  December 2010 
Pile Driving    December 2010 to February 2011 
Bridge Construction   December 2010 to December 2011 
Tunnel Construction   Summer 2011 to Spring 2012 
45-day Telford Avenue Closure Summer 2011 
Complete Project Construction Spring 2012 



 
** Current Construction Update ** 
 
The following construction update covers the period from February 1 through February 28, 2011. 
 
Major Work Completed To Date (Activity – Month Completed) 
 
Pile Driving Completed – February 2011 
Bridge Footings Completed – February 2011 
 
Work Completed – February 2011 
 
The following work was completed in February 2011: 
 

 Pile driving from Highway 101 to Old Middlefield Way and Highway 101 median 
(completion of all pile driving). (See Photo 1 below) 

 Excavation, forming, rebar installation, and concrete pours of bridge footings. (Photo 2) 
 Forming, rebar installation, and concrete pours of bridge columns and abutment walls. 

(Photos 3 and 4) 
 Ongoing establishment and maintenance of storm water pollution prevention measures. 

 
Work Planned and Impacts to the Public – March 2011 
 

Planned Work: 
 

 Continue forming, rebar installation, and concrete pours at the bridge columns. 
 Structural backfill at bridge footings and abutments. 
 Commence falsework construction for the reinforced slab sections of the bridge. 
 Continue with storm water pollution and prevention establishment and 

maintenance. 
 

Impacts to the Public: 
 

 Traffic delays are expected while motorists become familiar with the new lane 
alignment. This lane alignment will be in place for several months while the 
bridge is being constructed. 

 Traffic delays should be expected during lane closures from 12am and 5am and 
during peak daytime traffic hours from construction in Highway 101. 

 Work in the Highway 101 median will require some night work with various lane 
closures occurring between the hours of 12am and 5am. 

 Motorists are encouraged to consider alternate routes including Amphitheatre 
Parkway, Old Middlefield Way, Rengstorff Avenue, Shoreline Boulevard, and 
Charleston Road to avoid traffic delays during construction. 

 
For more information regarding the Permanente Creek Trail extension project, please contact the 
City’s project manager: 



 
Sean Rose 
Senior Civil Engineer 
City of Mountain View - Public Works Department 
500 Castro Street 
Mountain View, CA 94041 
(650) 903-6311 
srose@mountainview.gov 
 
 
Construction Photos – February 2011 
 

 
Photo 1 – Pile driving in Highway 101 median 
 
 



 
Photo 2 – Concrete pour of bridge footing south of Highway 101 
 
 

 
Photo3 – Concrete pour of bridge columns south of Highway 101 
 
 



 
Photo 4 – Rebar installation for bridge columns south of Highway 101 
 


